## Status and Schedule of MuID Factory in Japan

Muon Arms VTC
April 29, 1998
Hiroki Sato, Kyoto Univ.

## Panel Construction

- First 5 panels (1B+4E)  $\Rightarrow$  5/18 BNL
- 4 days for 1 panel completion
- 5 working days/week (Mon Fri)
- 9th panel is being assembled now.
- Final (20th) panel will be completed on  $7/15 \Rightarrow 8/19 \text{ BNL}$

## Tube QA

- $\sim 2000/2840$  tubes has passed QA.
- Failure rate ~ 15 %
- ~150 tubes/week
- Finish in the middle of June

## **Staff**

```
*Manager Taketani(RIKEN), Enyo (Kyoto)
*Panel Assembly Sato, Tojo, Torii (Kyoto)
  + 2(3?) REPIC people
*Tube QA Li (CIAE), Taniguchi, Sakuma (TIT)
*Adviser Mao(CIAE), Funahashi (Kyoto)
   4~5 persons + 2(3?) REPIC people are
         working simultaneously
```