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1.01 Research & Development 64,537 265,161 115,394 445,092 8,000 453,092
1.02 Polarized Neuron Beam Line & Shield 209,143 162,100 1,274,687 216,193 1,862,123 241,000 2,103,123
1.03 Cryostats, Refrigerators 774,679 808,840 2,149,000 727,543 4,460,062 362,000 4,822,062
1.04 3He Systems 609,103 493,286 100,000 434,557 1,636,947 115,000 1,751,947
1.05 Magnets & Magnetic Shielding 361,855 323,425 952,000 559,308 2,196,588 203,000 2,399,588
1.06 Central Detector System 303,997 343,403 357,200 239,508 1,244,107 101,000 1,345,107
1.07 Electronics, Computers, Simulations 104,907 97,090 209,000 44,177 455,174 51,000 506,174
1.08 Infrastructure 243,039 239,530 140,440 194,499 817,507 102,000 919,507
1.09 Assembly & Commissioning 751,028 114,218 245,560 1,110,806 184,000 1,294,806
1.10 Project Management 2,435,536 243,554 2,679,090 283,000 2,962,090

Grand Total 5,857,825 2,847,053 5,182,327 3,020,292 16,907,496 1,650,000 18,557,496


