
ID WBS option code
text1

Task Name Duration Start Finish Cost

425 1.3.4.3 MI Liquid Argon TPC 2533 days? Tue 1/12/10 Fri 9/27/19 $11,500,213.87

426 1.3.4.3.1 MI 70 Ton Non Magnetized Lar 2533 days? Tue 1/12/10 Fri 9/27/19 $2,521,046.97

427 1.3.4.3.1.1 MI Detector Simulations 1 day? Tue 1/12/10 Tue 1/12/10 $0.00

428 1.3.4.3.1.1.1 MI design 1 day? Tue 1/12/10 Tue 1/12/10 $0.00

429 1.3.4.3.1.1.2 MI software 1 day? Tue 1/12/10 Tue 1/12/10 $0.00

430 1.3.4.3.1.2 MI R&D & Design 781 days Fri 4/1/11 Fri 3/28/14 $1,225,288.22

431 1.3.4.3.1.2.1 MI Design Cryostat 13 mons Fri 4/1/11 Thu 3/29/12 $394,444.77

432 1.3.4.3.1.2.2 MI Plan move 13 mons Mon 4/2/12 Fri 3/29/13 $408,304.35

433 1.3.4.3.1.2.3 MI Plan installation 13 mons Mon 4/1/13 Fri 3/28/14 $422,539.10

434 1.3.4.3.1.3 MI Move to ND Hall 1108 days Wed 10/1/14 Fri 12/28/18 $309,897.16

435 1.3.4.3.1.3.1 MI Remove Electronics and DAQ 13 wks Wed 10/1/14 Tue 12/30/14 $98,457.47

436 1.3.4.3.1.3.2 MI Remove Wire Planes 13 wks Wed 12/31/14 Tue 3/31/15 $98,457.47

437 1.3.4.3.1.3.3 MI Transport to ND Hall 13 wks Mon 10/1/18 Fri 12/28/18 $112,982.22

438 1.3.4.3.1.4 MI procure cryostat 195 days Wed 10/1/14 Tue 6/30/15 $646,914.95

439 1.3.4.3.1.4.1 MI Order parts 13 wks Wed 10/1/14 Tue 12/30/14 $450,000.00

440 1.3.4.3.1.4.2 MI Assemble 13 wks Wed 12/31/14 Tue 3/31/15 $98,457.47

441 1.3.4.3.1.4.3 MI Test cryostat 13 wks Wed 4/1/15 Tue 6/30/15 $98,457.47

442 1.3.4.3.1.5 MI Installation 195 days Mon 12/31/18 Fri 9/27/19 $338,946.65

443 1.3.4.3.1.5.1 MI Install wire plane 13 wks Mon 12/31/18 Fri 3/29/19 $112,982.22

444 1.3.4.3.1.5.2 MI Install Cryostat 13 wks Mon 4/1/19 Fri 6/28/19 $112,982.22

445 1.3.4.3.1.5.3 MI Install Electronics and DAQ 13 wks Mon 7/1/19 Fri 9/27/19 $112,982.22

446 1.3.4.3.1.6 MI Test with DAQ 0 wks Fri 9/27/19 Fri 9/27/19 $0.00

447 1.3.4.3.2 UC 20 Ton Magnetized Lar 2237 days? Tue 1/12/10 Thu 8/9/18 $8,979,166.89

448 1.3.4.3.2.1 UC Detector simulations 1 day? Tue 1/12/10 Tue 1/12/10 $0.00

449 1.3.4.3.2.1.1 UC Design 1 day? Tue 1/12/10 Tue 1/12/10 $0.00

450 1.3.4.3.2.1.2 UC Software 1 day? Tue 1/12/10 Tue 1/12/10 $0.00

451 1.3.4.3.2.2 UC R&D &Design 520 days Fri 4/1/11 Thu 3/28/13 $1,844,231.02

452 1.3.4.3.2.2.1 UC Design Cryostat 13 mons Fri 4/1/11 Thu 3/29/12 $267,298.40

453 1.3.4.3.2.2.2 UC Design TPC 13 mons Fri 3/30/12 Thu 3/28/13 $394,233.16

454 1.3.4.3.2.2.3 UC Design wire plane 13 mons Fri 3/30/12 Thu 3/28/13 $394,233.16

455 1.3.4.3.2.2.4 UC Design magnet 13 mons Fri 3/30/12 Thu 3/28/13 $394,233.16

456 1.3.4.3.2.2.5 UC Install plan 13 mons Fri 3/30/12 Thu 3/28/13 $394,233.16

457 1.3.4.3.2.3 UC Prototype 900 days Fri 3/30/12 Thu 9/10/15 $1,107,759.90

458 1.3.4.3.2.3.1 UC prototype cryostat Cryostat 13 mons Fri 3/30/12 Thu 3/28/13 $100,000.00

459 1.3.4.3.2.3.2 UC Test Cryostat 6 mons Fri 3/29/13 Thu 9/12/13 $123,405.12

460 1.3.4.3.2.3.3 UC Prototype TPC 13 mons Fri 3/29/13 Thu 3/27/14 $100,000.00

461 1.3.4.3.2.3.4 UC Test TPC 6 mons Fri 3/28/14 Thu 9/11/14 $127,724.30

462 1.3.4.3.2.3.5 UC Prototype wire plane 13 mons Fri 3/29/13 Thu 3/27/14 $100,000.00

463 1.3.4.3.2.3.6 UC Test wire plane 6 mons Fri 3/28/14 Thu 9/11/14 $127,724.30

464 1.3.4.3.2.3.7 UC Mechanical design 13 mons Fri 9/12/14 Thu 9/10/15 $428,906.18

465 1.3.4.3.2.4 UC Procurements 675 days Fri 9/11/15 Thu 4/12/18 $5,678,074.68

466 1.3.4.3.2.4.1 UC Cryostat 195 days Fri 9/11/15 Thu 6/9/16 $792,690.23

467 1.3.4.3.2.4.1.1 UC Order parts 13 wks Fri 9/11/15 Thu 12/10/15 $600,000.00

468 1.3.4.3.2.4.1.2 UC Assemble Parts 13 wks Fri 12/11/15 Thu 3/10/16 $96,345.11

469 1.3.4.3.2.4.1.3 UC Test cryostat 13 wks Fri 3/11/16 Thu 6/9/16 $96,345.11

470 1.3.4.3.2.4.2 UC TPC 195 days Fri 9/11/15 Thu 6/9/16 $312,690.23

471 1.3.4.3.2.4.2.1 UC order parts 13 wks Fri 9/11/15 Thu 12/10/15 $120,000.00

472 1.3.4.3.2.4.2.2 UC Assemble parts 13 wks Fri 12/11/15 Thu 3/10/16 $96,345.11

473 1.3.4.3.2.4.2.3 UC Test TPC 13 wks Fri 3/11/16 Thu 6/9/16 $96,345.11

474 1.3.4.3.2.4.3 UC Wire Planes 195 days Fri 9/11/15 Thu 6/9/16 $1,192,690.23

475 1.3.4.3.2.4.3.1 UC order parts 13 wks Fri 9/11/15 Thu 12/10/15 $1,000,000.00
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476 1.3.4.3.2.4.3.2 UC Assemble parts 13 wks Fri 12/11/15 Thu 3/10/16 $96,345.11

477 1.3.4.3.2.4.3.3 UC Test wire plane 13 wks Fri 3/11/16 Thu 6/9/16 $96,345.11

478 1.3.4.3.2.4.4 UC Magnet 480 days Fri 6/10/16 Thu 4/12/18 $3,380,004.00

479 1.3.4.3.2.4.4.1 UC Procure Steel 12 mons Fri 6/10/16 Thu 5/11/17 $350,001.00

480 1.3.4.3.2.4.4.2 UC Procure coil material 12 mons Fri 6/10/16 Thu 5/11/17 $1,000,001.00

481 1.3.4.3.2.4.4.3 UC Fabricate Steel 6 mons Fri 5/12/17 Thu 10/26/17 $650,001.00

482 1.3.4.3.2.4.4.4 UC Fabricate Coil 6 mons Fri 5/12/17 Thu 10/26/17 $1,200,001.00

483 1.3.4.3.2.4.4.5 UC Assemble Magnet 3 mons Fri 10/27/17 Thu 1/18/18 $108,000.00

484 1.3.4.3.2.4.4.6 UC measure field 3 mons Fri 1/19/18 Thu 4/12/18 $72,000.00

485 1.3.4.3.2.5 UC Installation 260 days Fri 5/12/17 Thu 5/10/18 $349,101.29

486 1.3.4.3.2.5.1 UC Install wire plane 13 wks Fri 5/12/17 Thu 8/10/17 $99,717.19

487 1.3.4.3.2.5.2 UC Install magnet 13 wks Fri 8/11/17 Thu 11/9/17 $39,000.00

488 1.3.4.3.2.5.3 UC Install Cryostat 13 wks Fri 11/10/17 Thu 2/8/18 $103,207.29

489 1.3.4.3.2.5.4 UC Install electronics and DAQ 13 wks Fri 2/9/18 Thu 5/10/18 $107,176.81

490 1.3.4.3.2.6 UC Test with DAQ 13 wks Fri 5/11/18 Thu 8/9/18 $0.00
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