
Date Name Task Description Hours (minimum=.25) code Estimated ECAD Hours 847.78
12/11/2009 CHACON UPDATED SCHEMATIC SHEETS (57-62) 2.50 ZD05 5000 0000 ECAD Hours Logged 32.00
12/11/2009 CHACON ADDED GLOBALS TO LIST 1.00 Balance 815.78
12/14/2009 CHACON ADDED GLOBALS TO LIST 2.00 FVTX ROC PCB 
12/14/2009 CHACON UPDATED SCH (19,20,26,27,33,34,40,41) 4.00
12/14/2009 CHACON MET WITH MARK TO FIX INTERCONNECT ERRORS 1.00 Est. Customer hours 64.00
12/14/2009 CHACON STARTED DEFINING DIFF PAIRS (1-214) 1.00 Customer hours used
12/17/2009 CHACON DEFINING DIFF PAIRS (215-741) 2.50 Customer hours balance 64.00
12/17/2009 CHACON DEFINING DIFF PAIRS (742-979) 1.00
12/17/2009 CHACON PLACE PARTS - WEDGES 1.00
12/17/2009 CHACON PRELIMINARY LAYER STACKUP 1.00
12/17/2009 CHACON DEFINED TUNED NETS (MATCH # AND TOLERANCE) 1.00
12/17/2009 CHACON UPDATED SCHS(INTERCONNECT ERRORS (130 DOWN TO 23) 1.50

1/5/2009 CHACON WORKED W/ MARK TO FINISH INTERCONNECT ERRORS 2.00
1/5/2009 CHACON PACKAGED DESIGN (GLOBAL/REF DES ERRORS~130) 3.00 Project hours balance 879.78
1/5/2009 CHACON MISC SCHEMATIC UPDATES 2.00
1/5/2009 CHACON STARTED PLACING PARTS WEDGE0 POWER SUPPLIES 2.00
1/7/2009 CHACON COPIED CIRCUITS FROM WEDGE 0, SHOVED PARTS 3.00
1/7/2009 CHACON SENT MELYNDA UPDATE 0.50


