Date Name Task Description Hours (minimum=.25)
12/11/2009 CHACON |UPDATED SCHEMATIC SHEETS (57-62) 2.50
12/11/2009 CHACON |ADDED GLOBALS TO LIST 1.00
12/14/2009 CHACON |ADDED GLOBALS TO LIST 2.00
12/14/2009 CHACON |UPDATED SCH (19,20,26,27,33,34,40,41) 4.00
12/14/2009 CHACON |MET WITH MARK TO FIX INTERCONNECT ERRORS 1.00
12/14/2009 CHACON |STARTED DEFINING DIFF PAIRS (1-214) 1.00
12/17/2009 CHACON _|DEFINING DIFF PAIRS (215-741) 2.50
12/17/2009 CHACON _|DEFINING DIFF PAIRS (742-979) 1.00
12/17/2009 CHACON |PLACE PARTS - WEDGES 1.00
12/17/2009 CHACON _|PRELIMINARY LAYER STACKUP 1.00
12/17/2009 CHACON _|DEFINED TUNED NETS (MATCH # AND TOLERANCE) 1.00
12/17/2009 CHACON |UPDATED SCHS(INTERCONNECT ERRORS (130 DOWN TO 23) 1.50

1/5/2009 CHACON |WORKED W/ MARK TO FINISH INTERCONNECT ERRORS 2.00
1/5/2009 CHACON |PACKAGED DESIGN (GLOBAL/REF DES ERRORS~130) 3.00
1/5/2009 CHACON |MISC SCHEMATIC UPDATES 2.00
1/5/2009 CHACON [STARTED PLACING PARTS WEDGEQ POWER SUPPLIES 2.00
1/7/2009 CHACON |COPIED CIRCUITS FROM WEDGE 0, SHOVED PARTS 3.00
1/7/2009 CHACON |SENT MELYNDA UPDATE 0.50

code
ZD05 5000 0000

Estimated ECAD Hours 847.78

ECAD Hours Logged 32.00

Balance 815.78
FVTX ROC PCB

Est. Customer hours 64.00

Customer hours used

Customer hours balance 64.00

Project hours balance 879.78




