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D WBS option code | Task Name Duration Start Finish Cost Contingency TPC 9 [2010 [2011 [2012 [2013 |2014 |2015 |2016 |2017 |2018 2019 [2020 [2021
‘ o | textl ‘ | | ‘ ‘ H2|H1[H2[H1[H2[H1[H2[H1[H2[H1[H2[H1[H2[H1[H2|H1[H2 [H1[H2[H1[H2 [H1[H2 [H1[H2

1 1 LBNE 2893 days?  Tue 1/12/10 Fri2/12/21  $74,205,335.92 0  $99,422,256.29 F—

2 1.1 PM lday? ~ Tue1/12/10  Tue 1/12/10 $0.00 0 $0.00 H | | : : : :

3 12 Beam Line Odays  Tuel/12/10  Tue 1/12/10 $0.00 0 $0.00 ‘ 1/;2

4 121 Beam Line ready 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00 ’ 1/ -2 : : : : : :

5 1.3 ND Near Detector Complex 2893 days?  Tue 1/12/10 Fri 2/12/21  $74,205,335.92 0 $99,422,256.29 F—

6 131 ND Management 2601days  Tue 1/12/10 Wed 1/1/20 $5,736,710.00 0 $6,597,216.50 F—

53 132 MS Measurement Strategy 915days ~ Tue1/12/10  Tue 7/16/13 $0.00 0 $0.00 F—

95 133 BM Beamline Measurements - Mills 2738 days? Thu4/1/10  Mon 9/28/20  $4,171,267.00 0 $6,211,946.24 Y

| 229 | 134 Neutrino Detectors - Louis 2893 days?  Tue 1/12/10 Fri2/12/21  $55,512,500.83 0 $75,534,652.04 Fa“
230 1341 ND Management 400 wks Fri4/1/11  Thu 11/29/18 $1,001,200.00 0.15 $1,151,380.00 — Wilouis[25%]
231 1.3.4.2 Fine Grained Water Target Tracker 2893 days? Tue 1/12/10 Fri2/12/21  $43,011,086.96 0  $57,734,156.34 M
232 13421 sc Scintillator Tracker 1930 days?  Tue 1/12/10 Tue 6/6/17  $10,791,522.92 0  $14,143,911.25 F_
347 1.3.4.2.2 HR Straw Tube Tracker 2893 days?  Tue 1/12/10 Fri2/12/21  $32,219,564.04 0  $43,590,245.09 Fﬂ
425 1.3.43 Liquid Argon TPC 2533 days? Tue 1/12/10 Fri9/27/19  $11,500,213.87 0  $16,649,115.70 _ !
7% 13431 M 70 Ton Non Magnetized Lar 2533days?  Tue 1/12/10  Fri9/27/19  $2,521,046.97 0 $3520465.76 Fﬁ
447 1.3.4.32 uc 20 Ton Magnetized Lar 2237 days? Tue 1/12/10 Thu 8/9/18 $8,979,166.89 0  $13,119,649.94 Fﬁ :
491 1.35 Magnet - DN 2256 days? Fri4/1/11  Fri 11/22/19 $8,784,858.09 0  $11,07844151 ﬁ
522 136 ND Global DAQ 1232 days? ~ Tue1/12/10  Thu 10/2/14 $0.00 0 $0.00 F—
527 137 ND Computing 1232 days? ~ Tue1/12/10  Thu 10/2/14 $0.00 0 $0.00 F—
531 14 Far Detector WCD 1day?  Tue1/12/10  Tue 1/12/10 $0.00 0 $0.00 |
532 15 Far Detector Liquid Argon 1 day? Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00 |
533 1.6 Civil Construction 2534 days?  Tue1/12/10  Tue 10/1/19 $0.00 0 $0.00 | :
534 1.6.1 FNAL Site 2534 days?  Tue1/12/10  Tue 10/1/19 $0.00 0 $0.00 F—
535 1611 [Fd Near Hall ready for Occupancy 0 days Mon 10/1/18 Mon 10/1/18 $0.00 0 $0.00 : 3 3 3 ‘ 101 :
536 1.6.1.2 E Decay tunnel ready 0 days Tue 10/1/19 Tue 10/1/19 $0.00 0 $0.00 : ‘ 10/1
537 1.6.1.3 lday? ~ Tue1/12/10  Tue 1/12/10 $0.00 0 $0.00 |
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